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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-03

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following
Resolution.

FINANCIAL RESOLUTION

Resolved, that $6,533,213 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 1997,
2000 and 2001 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $6,533,213 of additional State and Federal funds for six (6) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 03-SAC-99 $10,800,000 $10,620,000 $10,620,000 $2,900,000 $13,520,000 27%A
2 03-SAC-51 $888,000 -------------- $888,000 $358,000 $1,246,000 40%V
3 04-ALA-13,580 $293,000 -------------- $293,000 $253,000 $546,000 86%V
4 10-SJ-120 $1,500,000 $1,500,000 $1,850,000 $1,900,000 $3,750,000 150%V
5 12-ORA-5,91 $3,300,000 $3,197,000 $3,716,700 $426,683 $4,143,383 30%A
6 12-ORA-57 $3,460,000 $3,598,000 $4,006,000 $695,530 $4,701,530 36%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$2,900,000
Department of
Transportation
Sacramento
03N-Sac-99

17.7/21.7

In Sacramento County on Route 99, in
Sacramento, from just south of Mack
Road to Martin Luther King Junior
Boulevard Overcrossing.
Roadway rehabilitation.

Supplemental funds are needed for
ongoing project.

0A7811
6889A

2000/01
301-0042
301-0890

20.20.201.120
SHOPP

$1,220,000
$9,400,000

$10,620,000

$333,000
$2,567,000

$2,900,000

$1,553,000
 $11,967,000

$13,520,000

PROJECT DESCRIPTION AND LOCATION
The project is in Sacramento County on Route 99, in Sacramento, from just south of Mack Road to
Martin Luther King Junior Boulevard Overcrossing.  The project rehabilitates the mainline and various
ramps.

FUNDING STATUS
This project was programmed in the 2000 SHOPP for $10,800,000 for construction in the 2000/01 Fiscal
Year.  The project was voted in July 2000 for the vote amount and awarded for $10,620,000 in October
2000.  This request of $2,900,000 represents a total increase of 27% over the award amount for this
contract.

N

Project
Limits

MLK Jr. Blvd.
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BACKGROUND
The project was initiated in response to advanced deterioration of freeway and ramp pavement sections.
The project cracks, seats and overlays existing Portland Cement Concrete (PCC) pavement sections on
the mainline with asphalt concrete (AC) pavement and overlays various ramps with AC pavement.
Operational and safety upgrades for ramps at the Mack Road, Florin Road, 47th Avenue, and Martin
Luther King Junior Boulevard interchanges are also included in the project.  This section of Route 99
links the Elk Grove area and southern Sacramento County with the City of Sacramento and is a heavily
traveled commuter and truck route.

REASON FOR INCREASE
Traffic volumes along this section of Route 99 have increased dramatically in recent years due to rapid
growth along the corridor, especially in the communities in and near Elk Grove.  As a result of the
increased number of vehicles utilizing this route and the traffic delays associated with construction,
revisions to the contract have been made to mitigate traffic delays.  These revisions have impacted
critical operations by shortening the hours that the work can be performed at night from nine hours to
seven hours and have delayed the completion of the project from October 2001 to August 2002 because
the final rubberized AC riding surface cannot be placed at temperatures below 60 degrees.  An additional
$1,620,000 is needed to modify the traffic plan for the project.

The original strategy was to overlay the existing PCC pavement at seven locations on the mainline with
gaps in the overlay at structure overcrossings to maintain vertical clearance for trucks and other high
loads.  To provide smoother transitions between the AC overlay sections, the existing PCC pavement
under the overcrossings will be removed and replaced with AC pavement.  An additional $1,280,000 is
needed to replace the sections.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $2,900,000 to allow the project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.  The Department considered this option.  The pavement is already in an
advanced state of deterioration and requires rehabilitation.  Not allowing this request would
force the Department to eliminate a portion of the pavement rehabilitation work that is
needed or force continued traffic delays along the mainline during construction of the work.

RECOMMENDED OPTION
The Department of recommends OPTION A, as presented above for $2,900,000, to allow this project to
be completed.
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2

$358,000
Department of
Transportation
Sacramento
03N-Sac-51

0.6/1.6

In Sacramento County on Route 51, in
Sacramento, at 15th Street and 16th Street
between W Street and X Street.
Slope and pedestrian paving, fencing,
and landscaping

Supplemental funds are needed to award
project.

0C2201
6203

2000/01
301-0042
301-0890

20.20.204.735
SHOPP (TEA)

$103,000
$785,000

$888,000

$41,000
$317,000

$358,000

$144,000
$1,102,000

$1,246,000

PROJECT DESCRIPTION AND LOCATION
The project is in Sacramento County on Route 51, in Sacramento, at 15th Street and 16th Street between
W Street and X Street.  The project installs historic-type streetlights and various landscape features and
ornaments.

FUNDING STATUS
The project was programmed in the 2000 SHOPP with Transportation Enhancement Act (TEA) funds
for $888,000 for construction in the 2000/01 Fiscal Year.  The project was voted in June 2001 for the
programmed amount.  This request of $358,000 represents a total increase of 40% over the vote amount
for this contract.  The cost increase will be funded from SHOPP TEA savings.

N

Project
Locations

5
51

5
51
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BACKGROUND
To promote pedestrian traffic in the Broadway area of Sacramento, a neighborhood coalition requested
upgrades to two streets that are spanned by Route 51.  The two streets, 15th Street and 16th Street,
connect the north side of the neighborhood that is primarily a residential district, with the south side that
is primarily a business district.  The Broadway Partnership Group asked that aesthetic features such as
plants, monuments, tiling and painting of concrete surfaces as well as the installation of historic
streetlights per City of Sacramento standards be included in the project.

REASON FOR INCREASE
The project bids were opened in July 2001 with the lowest bid being $358,000 over the Engineer’s
Estimate.  There were three bidders and the difference between the two lowest bids is approximately
$28,000.  After conferring with the bidders, it was determined that the cost increase could be attributed
to some of the contract items being custom built and labor intensive (e.g. tiling, historic lighting,
monuments).  An additional $358,000 is needed to award the project.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $358,000 to award the project.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the
project.  The Department considered this option.  Analysis of the bids indicate that re-
advertising the project will not produce bids lower than the current amount.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $358,000, to allow
this project to be awarded.
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3

$253,000
Department of
Transportation

Alameda
04N-Ala-13,580
8.7/R9.6,37.8

In Oakland, on Route 13 at Broadway
Terrace Boulevard southbound on-ramp,
and on Route 580 at Keller Avenue
eastbound off-ramp.
Construct retaining wall, drainage and
slope improvement.

Supplemental funds are needed to award
project.

0S8701
Minor

2001/02
301-0042
301-0890

20.20.201.130
SHOPP

$24,700
$268,300

$293,000

$29,000
$224,000

$253,000

$53,700
$492,300

$546,000

PROJECT DESCRIPTION AND LOCATION
The project is on Route 13 and Route 580 in Alameda County, in Oakland, at Broadway Terrace
Boulevard Undercrossing and Keller Avenue Overcrossing.  The project repairs existing slopes.

FUNDING STATUS
The project was programmed in the 2000 SHOPP Minor Program for $293,000 for construction in the
2001/02 Fiscal Year.  The project was voted in May 2001 for the programmed amount.  This request of
$253,000 represents a total increase of 86% over the vote amount for this contract.

N

Project
Locations
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BACKGROUND
The project will stabilize an embankment above Broadway Terrace Boulevard southbound on-ramp on
Route 13 and stabilize an embankment adjacent to the Keller Avenue eastbound off-ramp on Route 580.
The stabilization includes construction of a retaining wall and installation of drainage facilities for each
embankment.  Each repair is necessary to avoid potential slide failures during the winter rainy season.

REASON FOR INCREASE
The contract bids were opened in August 2001 and the lowest bid was significantly higher than the
Engineer’s Estimate.  There were three bidders with the lowest bid being approximately $253,000 over
the Engineer’s Estimate.  After reviewing the contract bids, most of the increase can be attributed to the
Roadway Excavation item.  Interviews with the bidders indicate that the cost of excavation reflects the
high cost of storing the material off site for eventual reuse at the site.  In addition, the bidders indicated
that they will have higher costs because the work will be performed in a limited access area with a small
workplace and that some of the work will be performed at night.  An additional $253,000 is needed to
award the project.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $253,000 to award the project.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the
project.  The Department considered this option.  Analysis of the bids indicate that re-
advertising the project will not produce bids lower than the current amount.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $253,000, to allow
this project to be awarded.
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4

$1,900,000
Department of
Transportation
San Joaquin
10N-SJ-120

16.7/17.2

In San Joaquin County, in Escalon, on
Route 120 from the Santa Fe Railroad
crossing to San Joaquin Street.
Widen roadway and install signals at two
intersections.

Supplemental funds are needed for on-
going project.

455901
7819

1997/98
301-0042
301-0890

20.20.201.310
SHOPP

$1,850,000

$1,850,000

$1,900,000

$1,900,000

$3,750,000

$3,750,000

PROJECT DESCRIPTION AND LOCATION
The project is in San Joaquin County, in Escalon, on Route 120 from the Santa Fe Railroad crossing to
San Joaquin Street.  The project realigned and reconstructed Route 120, widened McHenry Avenue and
Escalon-Belota Road, and installed signals at two intersections.

FUNDING STATUS
The project was programmed in the 1996 SHOPP Midcycle Revision for $1,520,000 for construction in
the 1999/00 Fiscal Year.  The project also had a contribution of $6,063,362 from the City of Escalon.
The Department’s share of the project was voted for $1,500,000 in May 1998.  In June 1998, a
Resolution G-12 allocation of $350,000 was made to award the project for $1,850,000.  This request of

Project
Location

NN
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$1,900,000, along with the previous Resolution G-12 request, represents a total increase of 150% over
the vote amount for this contract.

BACKGROUND
The project realigned and widened Route 120, McHenry Avenue and Escalon-Belota Road, installed
new traffic signals, constructed new drainage systems, signalized railroad crossings, landscaped existing
facilities, and constructed a new stormwater pump station.  As part of a cooperative agreement with the
City of Escalon, the Department provided personnel for construction contract administration, materials
testing, and surveying for the project.

REASON FOR INCREASE
In April 2001 the Department compiled a claim report identifying 27 different claims submitted by the
Contractor.  The City of Escalon, the Department, and the Contractor agreed to resolve the outstanding
claims through the use of a mediator in August 2001.  In September 2001 a global settlement agreement,
with concessions and/or contributions by all parties, was reached to avoid potentially extensive
litigation.  The Department has agreed to a lump sum payment of $1.9 million as its contribution to the
global settlement that settles all outstanding claims and limits the Department’s future liability.  The
claims included, but were not limited to, extra work billing disputes, utility conflicts, survey delays and
plan quantity adjustments.  As part of the agreement, the Contractor will make disputed repairs to
installed drainage systems that had pipe, backfill, and settlement problems.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $1,900,000 to allow the Department to comply with
the mediation agreement.

OPTION B: Deny this request in which case the parties would need to pursue legal actions to recover
any costs for which they may be entitled.  Delaying payment may cause additional interest
to accrue and increase the final costs.

RECOMMENDED OPTION
The Department of recommends OPTION A, as presented above for $1,900,000, to allow the
Department to comply with the settlement agreement.
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5

$426,683
Department of
Transportation

Orange
12S-Ora-5
12.9/23.1

In Orange County at various locations
along Route 5 and Route 91.
Contractor filed bankruptcy.

Supplemental funds are needed for on-
going project.

($2,109,383 in CON expended under
EA 068504; remaining project balance of
$1,607,317 transferred to this project.)

0C7101
3407

2001/02
301-0042
301-0890

20.20.201.310
SHOPP

$3,716,700

$3,716,700

$426,683

$426,683

$4,143,383

$4,143,383

PROJECT DESCRIPTION AND LOCATION
The project is in Orange County at various locations along Route 5, from just north of the Route 5/73
interchange to the Route 5/133 interchange, and on Route 91 from the Route 55/91 interchange to the
Riverside County Line.  The project installs closed circuit television (CCTV) cameras and a fiber optics
communication system (FOCS).

FUNDING STATUS
The project work was originally programmed with Traffic System Management (TSM) funds for
$3,300,000 for construction in the 1996/97 Fiscal Year.  The project was voted for the programmed
amount in June 1997 and awarded for $3,197,000 in October 1997.  In August 2000 the Contractor went
bankrupt and the project was terminated.  A remaining balance of $1,607,317, including $519,700
allocated with Resolution G-12 authority, was transferred from the terminated project to this project.
The Department estimates that an additional $426,683 will be needed to complete the project using a

NN

Project
Limits
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new contractor.  This request of $426,683, in addition to the previous Resolution G-12 allocation on the
terminated project, represents a total increase of 30% over the award amount of the terminated project.

BACKGROUND
The original project was awarded under another project expenditure authorization and construction
began in March 1998.  The Contractor was to install fiber optic conduits on Route 5 and Route 91 at
various locations.  In August 2000 this project and a similar project on Route 57 (See Project #6 of this
Book Item) were terminated after the Contractor declared bankruptcy.

REASON FOR INCREASE
The bonding company of the bankrupt Contractor will only reimburse the Department after the work on
this project is completed.  At that time, the bonding company will reimburse the Department the amount
of the project in excess of the original project, including the Resolution G-12 allocation of $519,700, this
request of $426,683 and any future Commission allocations that might be necessary to complete the
project.  An additional $426,683 is needed for the Department to rebid the work necessary to complete
the project.  The increase to complete the remaining work can be attributed to the increased price of fiber
optic cables and equipment since the project was originally allocated and for repairs to damaged pull
boxes, eroded conduit, and broken foundations.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $426,683 to allow the remaining project work to be
completed.

OPTION B: Deny this request in which case the project cannot be completed.  The Department
considered this option.  The project work needs to be completed so that real time traffic
information can be relayed to the Traffic Management Center.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $426,683, to allow
the Department to solicit bids from contractors to complete this project.
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Project #
Allocation Amount
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Dist-Co-Rte
Postmile
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Federal
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Federal
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Total Amount
6

$695,530
Department of
Transportation

Orange
12S-Ora-57
10.8/22.5

In Orange County, in Orange, Placentia,
Brea and Fullerton, between Route 5 and
the Los Angeles County Line.
Contractor filed bankruptcy.

Supplemental funds are needed for on-
going project.

($2,121,530 in CON expended under
EA 0769U4; remaining project balance of
$1,884,470 transferred to this project).

0C7201
1973

2001/02
301-0042
301-0890

20.20.201.310
SHOPP

$4,006,000

$4,006,000

$695,530

$695,530

$4,701,530

$4,701,530

PROJECT DESCRIPTION AND LOCATION
The project is on Route 57 in Orange County, in the cities of Orange, Placentia, Brea and Fullerton,
between Route 5 and the Los Angeles County Line.  The project installs closed circuit television
(CCTV) cameras, a fiber optics communication system (FOCS) and traffic operations surveillance
stations (TOSS).

FUNDING STATUS
The original project work was programmed with Traffic System Management (TSM) funds for
$3,460,000 for construction in the 1997/98 Fiscal Year.  The project was voted for the programmed
amount in June 1998.  In September 1998 a Resolution G-12 authority allocation was made for $138,000
to award the project for $3,598,000.  In August 2000 the Contractor went bankrupt and the project was
terminated.  A remaining balance of $1,476,470, including $408,000 allocated with Resolution G-12

Project
Limits

NN
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authority, was transferred from the terminated project to this project.  The Department estimates that an
additional $695,530 will be needed to complete the project using a new contractor.  This request of
$695,530, in addition to previous Resolution G-12 allocations on the terminated project, represents a
total increase of 36% over the vote amount of the terminated project.

BACKGROUND
The original project was awarded under another project expenditure authorization and construction
began in November 1998.  The Contractor was to install fiber optic conduits on northbound Route 57.
In August 2000 this project and a similar project on Route 5 (See Project #5 of this Book Item) were
terminated when the Contractor declared bankruptcy.

REASON FOR INCREASE
The bonding company of the bankrupt Contractor will only reimburse the Department after the work on
this project is completed.  At that time, the bonding company will reimburse the Department the amount
of the project in excess of the original project, including the  Resolution G-12 allocation of $408,700,
this request of $695,530, and any future Commission allocations that might be necessary to complete the
project.  An additional $695,530 is needed for the Department to rebid the work necessary to complete
the project.  The increase to complete the remaining work can be attributed to the increased price of fiber
optic cables and equipment since the project was originally allocated and for repairs to damaged pull
boxes, eroded conduit, and broken foundations.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $695,530 to allow the remaining project work to be
completed.

OPTION B: Deny this request in which case the project cannot be completed.  The Department
considered this option.  The project work needs to be completed so that real time traffic
information can be relayed to the Traffic Management Center.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $695,530, to allow
the Department to solicit bids from contractors to complete this project.


